




## Driver and Dispatcher Meeting

Christina Davis | Project Communications Mgr

8/30/2010



A UDOT Project

# Agenda

Project Overview and Progress Update

Closure and Restriction Hours


Planned Closures

I-15 CORE Communication Tools

iTruck Statewide Communication Tools


Open House

# Construction Area



## Schedule

Aggressive schedule anticipates project completion two years sooner than originally planned




## Current Bridge Work

- 3 full bridge demolitions
- 9 partial bridge demolitions
- 11 temporary bridges under construction
- 4 permanent bridges under construction





## Other Current Construction Progress



755,000 tons of fill placed

3.3 miles of pipeline laid


22,401 square feet of  
MSE walls constructed

## Current Traffic Shifts



21 miles shifted to  
Phase 1 traffic  
configuration

# Current Traffic Configuration





## Maintenance of Traffic

- MOT: maintaining traffic movement during construction
- Existing general purpose lanes open for the majority of construction
- Lane and road closures at some locations will require adjustments by drivers

## Mainline I-15 Lane Closures

- **1 lane** can be closed during the day for paving
- Up to **2 lanes** can be closed (*leaving 2 open*):
  - 9 p.m. to 5:30 a.m. Sun-Thur nights
  - 10 p.m. to 7:30 a.m. Fri nights
  - 10 p.m. to 11:30 a.m. Sat nights
- Up to **3 lanes** can be closed (*leaving 1 lane open*):
  - 11 p.m. to 4 a.m. Sun-Thur nights
- **Full closures** of the freeway occur at night on a case-by-case basis

## Mainline I-15 Lane Closures

- More than 1 lane cannot be closed for:
  - Holiday weekends
  - BYU home football games
  - UVU and BYU graduations
  - Utah County Fair

## On- and Off-Ramp Requirements

- Closures are *not* allowed at consecutive on-ramps or consecutive off-ramps
- Full closure of ramps may last up to 60 days






## On- and Off-Ramp Closures

Daytime ramp closures anticipated at:

- American Fork 500 East
- Orem 1600 North
- Orem 800 North
- Orem Center Street
- Provo Center Street
- Spanish Fork Main St/US-6



## Cross Street Closures – Over the Freeway

- Lindon Proctor Lane: up to 30 days
- Lindon 200 South: up to 180 days
- Spanish Fork 2700 North: up to 180 days



## Cross Street Closures – Under the Freeway

Up to 20 days each:

- A.F. 200 South
- A.F. 100 East
- Geneva Road
- Orem 400 North
- Orem 400 South
- Orem 2000 South
- Provo 820 North
- Provo 600 South
- Provo 920 South
- S.F. 1750 North


## Freeway Conditions

- Reduced lane width – 11 feet
- Narrowed or closed shoulders
- 55-mph speed limit






# Construction Schedule Look-Ahead




## Upcoming Work – Lehi to Lindon

- American Fork 300 West closed: night of Sept. 1
- West Frontage Road in American Fork closed: Current
- I-15 Full Closure  
American Fork 500 East: Sept. 30 and Oct. 1




## Upcoming Work – Orem

- Partial demolition of 1600 North bridge; I-15 restricted to 2 lanes: Sept. 11-12
- Nightly freeway restrictions to 2 lanes



## Upcoming Work – Provo to Spanish Fork

- Traffic shift to west side of I-15 in north Provo area: Mid-Sept.
- Traffic shift in south Provo area: Late Sept.
- I-15 closed in Spanish Fork: nights of Sept. 8 and 9
- Spanish Fork Main Street closed: nights of Aug. 30, 31 and Sept. 7








## Project Tools

8/30/2010



A UDOT Project

# udot.utah.gov/i15core

## Update Sign Up

Sign up for weekly e-mail or text messages updates

## Interactive Map

Learn about the project design from the interactive design map

## For Employers

Get information to help your business cope with construction

The screenshot shows the i15core website interface. Callouts point to the following elements:

- Update Sign Up:** A link in the top left corner.
- Interactive Map:** A map showing the project area with a callout for "100 EAST IN AMERICAN FORK CLOSED OVERNIGHT AUG. 9-10".
- For Employers:** A link in the top right corner.
- Construction Hot Spots:** A link in the right sidebar.
- Construction Headlines:** A link in the right sidebar.
- CommuterLink Cameras:** A link in the right sidebar.
- Stay an Extra Day:** A link in the right sidebar.
- TravelWise:** A link in the bottom right corner.

## Construction Hot Spots

Use the interactive construction map to find out where and when closures and restrictions will be

## Construction Headlines

Get quick updates on the latest construction news that could affect your drive

## CommuterLink Cameras

See real-time construction work and freeway traffic from the CommuterLink cameras


## Stay an Extra Day

Take advantage of travel discounts to "Stay an Extra Day" on holiday weekends and avoid the traffic rush

## TravelWise


Get TravelWise tips to minimize your travel delays

# Interactive Closures Map






# Interactive Closures Map






# Interactive Closures Map



# Interactive Closures Map







## Know Before You Go™

Construction Traffic Travel Times Road Weather

You are here: [Home](#)

### Traffic Maps

- Statewide
- Farmington
- Ogden
- Park City
- Provo
- Salt Lake City
- Sandy
- US-6
- St. George

### State Travel Info

- Rest Areas
- Seasonal Road Closures
- Scenic Byways
- Winter Driving Tips

### Additional Info

- Emergency Alerts
- Road Conditions Alerts
- UTAH AIR QUALITY
- CommuterLink FAQs
- Contact Us
- Construction Alerts
- Planned Special Event Alerts
- Report Traffic Signal Problems
- Utah Fire Info
- Utah Department of Transportation
- Disclaimer


### Neighboring States

- Arizona
- Colorado
- Idaho
- Nevada

### Home

WELCOME: Please roll over an icon or camera for more details. Zoom in for more cameras or icons.

[Hide Cameras](#) [Show Signs](#) [Show Incidents](#) [Show Construction](#) [Show Weather](#)



### Cameras

### Signs

### RWIS Data

I15 6600 S Midvale 297.5



commuterlink.utah.gov 08:25AM 08/26

Sandy

10400 S Bangerter SJO 9.1

### Incidents

There are no active incident(s) to report at this time.  
There are no active planned event(s) to report at this time.

### National Weather Service Forecast

Today



Tonight





## Know Before You Go™

Construction Traffic Travel Times Road Weather

You are here: [Home](#)

### Traffic Maps

- Statewide
- Farmington
- Ogden
- Park City
- Provo
- Salt Lake City
- Sandy
- US-6
- St. George

### State Travel Info

- Rest Areas
- Seasonal Road Closures
- Scenic Byways
- Winter Driving Tips

### Additional Info

- Emergency Alerts
- Road Conditions Alerts
- UTAH AIR QUALITY**
- CommuterLink FAQs
- Contact Us
- Construction Alerts
- Planned Special Event Alerts
- Report Traffic Signal Problems
- Utah Fire Info
- Utah Department of Transportation
- Disclaimer


### Neighboring States

- Arizona
- Colorado
- Idaho
- Nevada

### Home

WELCOME: Please roll over an icon or camera for more details. Zoom in for more cameras or icons.

Show Cameras Hide Signs Show Incidents Show Construction Show Weather



Cameras Signs RWIS Data

115 SB at 4000 S SSL 302.57

MINUTES TO  
10600 S 8  
DANGER 12

Incidents +/-  
There are no active incident(s) to report at this time.  
There are no active planned event(s) to report at this time.

National Weather Service Forecast +/-

Today



Sunny, High  
72

Tonight



Slight Chc Tstms,  
Low 52



# CommuterLink Dashboard

## UTAH TRAFFIC DASHBOARD - I-15 CORE



### Quick Links

**CommuterLink** - CommuterLink is Utah's traffic authority. More than 400 overhead traffic cameras and 600 in-road traffic sensors are constantly capturing photographs, video and traffic data on all major Utah Department of Transportation roads. [Visit Site >](#)

**UDOT** - UDOT employees are committed to meeting the challenges of Utah's growing transportation needs. To help keep the public

### Current Weather



**I-15 CORE**

**Sunny, 70° F**

**Visibility: 10 Miles**

Powered by World Weather Online

**ALERTS**

[View current road conditions at \*\*udot.utah.gov\*\* >](#)

For detailed Utah traffic information, click here.




PROVO - I15 S of Pleasant Grv Blvd E: ▾



Powered by Utah **COMMUTERLINK**



# Public Involvement Coordinators




**Amalia Deslis**  
**801-824-5402**  
[adeslis@utah.gov](mailto:adeslis@utah.gov)

**Dave Asay**  
**801-824-5405**  
[daveasay@utah.gov](mailto:daveasay@utah.gov)

**Leah Jaramillo**  
**801-824-5401**  
[ljaramillo@utah.gov](mailto:ljaramillo@utah.gov)

# Weekly E-mail Update



Sign up at [udot.utah.gov/i15core](http://udot.utah.gov/i15core)

## TravelWise to Minimize Delays

- **Shift travel time** to avoid commute hours
- **Carpool** to school, work and events
- **Start a vanpool** at the office
- **Work from home** one day each week
- **Walk or bike** for local trips
- **Utilize local and express bus routes**





i T R U C K

# What is iTRUCK?

- iTRUCK is a program provided by UDOT as a source of trucking information for road construction projects in Utah.
- The goal is to assist truckers and dispatchers in preparing ahead for any significant Utah construction delays and to help businesses avoid losing revenue due to late deliveries.
- We provide the trucking community with thorough info regarding the most significant construction projects through the iTRUCK website, e-mail updates, text updates and posters/fliers of major projects affecting truckers.





# How to use iTRUCK

- Access up-to-date road construction information by visiting [www.itruck.utah.gov](http://www.itruck.utah.gov).
- Sign up for the weekly iTRUCK concierge report which sends e-mail updates informing you on that week's most critical closures. Send an e-mail to [itruck@intrepidagency.com](mailto:itruck@intrepidagency.com) to register.
- Receive regular updates to your mobile phone by texting "UDOT" to 53535.



# iTRUCK Website

UTAH GOV SERVICES | AGENCIES | Search all of Utah.gov »

**UDOT**  
Utah Department of Transportation

Jobs | Maps | Directory | FAQs | Downloads | Contact UDOT | Site Map | Employees

Home | Public | Doing Business | Inside UDOT | Media | Projects and Studies

## UDOT Guide to 2010 Road Construction


Avoid delays and closures while traveling through Utah by using this interactive guide to UDOT's 2010 Road Construction schedules.

### iTRUCK

Search by **area** or by **major project** | No delays | Minor delays | Major delays

select area | OR | select major project

Show only top projects



**Construction Hot Spots**

For paving, the HOV lanes and one general purpose lane along I-15 between 70000 South and 52000 South in Salt Lake County will be

The construction information provided is subject to change. For current road conditions, visit [ConstructionLink](#). UDOT projects not included on this map center are indicated by clicking Region Under Construction Only. Information regarding UDOT projects are available for the use. Please check with data web browser for information and updates regarding local road construction projects.


Last modified Thursday, April 22nd, 2010 @ 10:00am

[Privacy](#) | [About Us](#) | [Terms of Use](#) | [Utah.gov Privacy Policy](#) | [Utah.gov Accessibility Policy](#) | [Feedback](#) | [Help](#)

Copyright © 2003-2010 State of Utah - Rights Reserved.



# iTRUCK Website



# iTruck Critical Closures



UTAH DOT SERVICES
[Home](#)
[ABOUT US](#)
[JOIN US](#)

[Jobs](#)
[Maps](#)
[Directory](#)
[FAQs](#)
[Downloads](#)
[Contact UDOT](#)
[Site Map](#)
[Employee](#)

[Home](#)
[Public](#)
[Doing Business](#)
[Using UDOT](#)
[Media](#)
[Projects and Studies](#)

Search all of Utah.gov

# Critical Construction Information: Aug. 12 - 19

## NORTHERN UTAH

### NORTHERN UTAH

#### I-15, Farmington to Bountiful

Nighttime lane closures will occur on northbound I-15 Monday through Friday from 9:30 p.m. until 7 a.m. and southbound I-15 from 7 p.m. to 5 a.m. On weekends, northbound lane closures are Friday through Monday from 9:30 p.m. to 7 a.m., and southbound a Friday through Monday from 7 p.m. to 5 a.m. Lane closures will vary from one to two lanes depending on the work taking place at the time.

#### SALT LAKE COUNTY

#### I-15, EXPRESSLink, North Salt Lake

The southbound off-ramp from I-15 to Back Street and the on-ramp from Southbound U.S. 89 in North Salt Lake to I-15 will be closed Thursday, Aug. 12 and Friday, Aug. 13 from 10 p.m. to 5 a.m. All lane restrictions and a new HOV lane will open in North Salt Lake prior to the morning commute Monday, Aug. 16. The project will complete soon with an extended carpool lane in both directions from 500 North to the I-15 North interchange.

#### I-40, West of Parley's Canyon

One lane will close westbound I-40 just west of Foothill Dr./Parley's Way beginning Monday, Aug. 16 at 6 a.m. until Saturday, Aug. 23. Traffic will be restricted to one lane for approximately one mile and the speed limit will be reduced to 55 mph.

#### UTAH COUNTY

#### I-15, American Fork Main Street

East and west movements across the new American Fork Main Street Interchange will be closed beginning Friday, Aug. 13 at 3 p.m. until Monday, Aug. 23. Only southbound I-15 traffic will be able to exit to the east while on- and off-ramps on I-15 remain open. The entire Pioneer Crossing project will be completed Monday, Aug. 23.

#### I-15 CORE, Provo Center Street

Three northbound I-15 on- and off-ramps at the Provo Center Street interchange will close Saturday, Aug. 14 at 5 p.m. until Monday, Aug. 16 at 5:30 a.m. The onramps from east Center Street to northbound I-15 will remain open and Center Street under I-15 will not be impacted by the closure.

## SOUTHERN UTAH

#### U.S. 191, Between I-70 and Moab

Potential single lane closures will occur on US-191, between I-70 and Moab, with alternative traffic and possible delays of up to 15 minutes at each of the three flagging locations for a potential maximum delay of 45 minutes. No active work is done on Sunday.

#### SR 28, just north of Gunnison

Chipping operations will take place Friday, Aug. 13. Expect possible delays of up to 15 minutes.

#### SR 9, Hurricane 300 West to 800 North

Single lane traffic will be in each direction at Hurricane from 300 West to 800 North. Delays will be minimal.



## Resources

Web site: [udot.utah.gov/i15core](http://udot.utah.gov/i15core)

Text messaging: text "i15" to 53535

E-mail: [i15core@utah.gov](mailto:i15core@utah.gov)

Hotline: 1-888-i15core (1-888-415-2673)

Facebook: [facebook.com/i15core](https://facebook.com/i15core)

Twitter: [twitter.com/i15core](https://twitter.com/i15core)

CommuterLink: [udot.utah.gov/commuterlink](http://udot.utah.gov/commuterlink)

CommuterLink Dashboard: [udot.utah.gov/dashboard](http://udot.utah.gov/dashboard)

i-Truck: [itruck.utah.gov](http://itruck.utah.gov)



# Thank you!

Presentation available at [udot.utah.gov/i15core](https://udot.utah.gov/i15core).

Click on the “Employers” link.